THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

. Environmental Award of Award of
Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
AIRPORT
Airport Master Plan $750,000 Coffman & Associate Owen Thomas
(805) 692-6018
Airport Security Operations Center Relocation $600,000 LFM Architects 6/1/12 3/20/12 12/1/12*  Owen Thomas
(805) 692-6018
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
12/1/12  10/1/12 Delay in design contract execution due to insurance issues
Apt. Sewer Improvement $1,292,000 Flowers 7/10/12 12/7/10 3/1/13* Owen Thomas
(805) 692-6018
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
6/6/12 9/6/11 Schedule update
3/1/13 6/6/12 Funding was pulled until 2013
Firestone Rd Drainage $560,000 Tartaglia Engineerin 8/15/12 4/12/11 4/15/13*  Owen Thomas

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

10/15/13  5/15/13 okkk
5/15/13  5/15/12 Schedule change
4/12/22 4/1/22 actual date of aoc
4/1/22  3/15/12 Actual date of AOC
5/15/12  4/15/12 proposed date of AOC
4/15/13 10/15/13 schedule change
4/15/12  4/12/22 Clerical change, | hate this box

(805) 692-6018
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THE PUBLIC WORKS PLANNING & DESIGN REPORT
Third Quarter FY 2012

Environmental Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
AIRPORT
Taxiway H, J, C Rehabilitation $3,612,000 Tartaglia Engineerin 9/1/11 3/20/12 9/1/12* Owen Thomas
(805) 692-6018
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
9/1/12 8/1/12 schedule change
8/1/12 6/1/12 schedule change
BRIDGES
Bridge Preventive Maintenance Plan $437,000 Wallace Group 3/15/12 3/13/12 7/17/12*  John llasin
(805) 564-5383
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
4/3/12 2/7/12 Change to in house design
7/17/12 4/3/12 Contract issues with consultants
2/7/12  9/15/11 Delay in getting out RFP
Cabirillo Boulevard at Mission Creek $23,207,000 Bengal Engineering 9/1/09 2/24/10 1/30/13*  Bobbi Salvini
(805) 560-7544
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
7/15/11 5/1/11 On going ROW delays
8/10/12  7/10/12 On going ROW delays
7/10/12 3/1/12 Row Delays
1/30/13  8/10/12 On going ROW delays
3/1/12  7/15/11 RW property acquisition process, delays
Cabrillo Boulevard at Mission Creek - Anacapa at $383,250 11/15/12 2/15/12 3/1/13 Ashleigh Shue

Cabrillo Intersection Improvements (805) 897-2507
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

Environmental Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
BRIDGES
Chapala / Yanonali at Mission Creek $2,879,210 Drake Haglan 3/30/12 4/10/12 5/15/13*  Jim Colton
(805) 564-5537
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
11/15/13  9/15/12 NEPA, CEQA, CDP, HLC PROCESS EXTENDED
11/15/13 11/15/13 Entry error cannot delete
11/15/13 11/15/13 Entry error cannot delete
9/15/12  2/15/13 Entry error cannot delete
5/15/13 11/15/13 Move Award Forward - Environmental Almost Complete
9/15/12  2/15/13 Entry error cannot delete
2/15/13 10/1/11 NEPA, CEQA, CDP, HLC PROCESS EXTENDED
Cota Street at Mission Creek $6,075,000 Bengal Engineering 11/15/11 7/15/12 2/15/14*  Jim Colton
(805) 564-5537
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
2/15/14 3/1/13 Chage to reflect environmental review
3/1/13 3/1/12 Environmental Issues
De La Guerra Bridge at Mission Creek $5,835,000 714112 1/30/15*  Jim Colton
(805) 564-5537
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
1/30/15  10/1/14 AOC Est date pushed out to reflex new schedule changes
Gutierrez Bridge at Mission Creek $6,265,750 714112 1/30/15*  Jim Colton

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

1/30/15  10/1/14 AOC changed to reflect revised project schedule

(805) 564-5537
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

. Environmental Award of Award of
Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
BRIDGES
Mason Street at Mission Creek $10,877,000 Bengal Engineering 9/2/11 5/15/12 5/13/14*  John llasin
(805) 564-5383
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
6/5/13 6/5/14 New date
3/1/12 4/1/12 New date
12/1/13 3/1/13 Additional public hearings
5/15/14  4/15/14 Updated schedule
5/5/14  5/15/14 Updated schedule
4/15/14  12/1/12 Additional HLC meeting
4/1/12 1/1/12 New date
7/14/12 6/5/13 New date
7/15/13  7/14/12 New date
5/13/14  7/15/13 New date
12/1/12  12/1/13 Rescheduled HLC meeting
6/5/14 5/5/14 New date
3/1/13 3/1/12 New Date
Sycamore Creek Improvements - Channel and Punta $3,000,000 P&S and DHA 1/15/12 12/13/11 1/8/13*  John llasin
Gorda Bridge (805) 564-5383
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
5/10/12  5/10/11 Wrong year on previous entry
8/14/12  5/10/12 Environmental Process
1/8/13  8/14/12 Revised due to delays with environmental process and utility coordination issues in design.
5/10/11  8/15/11 Revised to reflect joint project with bridge
CREEKS
Mission Creek Concrete Channel Fish Passage and $3,450,000 HDR 2/17/11 7/27/09 4/16/13 Don Spagnolo
Riparian Habitat Enhancement Phase 2 (805) 564-5383
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THE PUBLIC WORKS PLANNING & DESIGN REPORT
Third Quarter FY 2012

. Environmental Award of Award of
Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact

OTHER

Children's Library Room Renovation $2,609,251 LPA, Inc. 1/1/12 1/1/12*  Heidi Braunger

(805) 897-1902
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

5/10/12  4/10/12 Award of Final Design pushed back.
1/1/12 1/8/13 Unscheduled RDA project
1/8/13  1/10/13 Council dates are on Tuesdays

1/10/13  5/10/12 Award of Final Design pushed back again.

PARKS & RECREATION

Lower Mesa Lane Steps Repair $615,000 Bengal 6/1/11 1/24/12 4/1/13 Brian D'Amour

(805) 897-2661
REDEVELOPMENT AGENCY

Cabirillo Arts Facility Renovation - Final Design and $5,000,000 1/1/12 7/1/12 *
Construction

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

71112 7/1/12 Unscheduled project on hold with state elimination of RDA

Cabirillo Arts Renovation-Facility Assessment Study $225,000 Kruger Bensen Ziem 1/1/12 7/1/12 *
(Assessment Only)

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

71112 7/1/12 Unscheduled project on hold with state elimination of RDA
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

Environmental Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
REDEVELOPMENT AGENCY
Downtown Sidewalk Improvements - Ortega, Cota, $140,000 City Design 5/1/11 11/1/10 * Malinda Reese
and Haley (Design) (805) 564-1918

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

8/15/11 RDA funding rescheduled for construction at this time it is unscheduled

Library Plaza Renovation Project - Conceptual Design $200,000 1/1/12 7/1/12 *

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

711712 Unscheduled project on hold with state elimination of RDA
Library Plaza Renovation Project - Final Design and $1,700,000 1/1/12
Construction (805) 564-5361
Lower West Downtown Lighting Improvement Project- $1,500,000 Brian Smith Associat 7/22/11 7/1/12*  Adam Hendel
Phase 2 & 3 (Design) (805) 897-1921

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

711712 Unscheduled project on hold with state elimination of RDA

Police 911 Call Center Relocation Project $1,312,308 Leach Mounce Archit 10/25/11 7/4/12*  Heidi Braunger

(805) 897-1902

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

714112 1/1/12 Project on hold with State Elimination of RDA
7/14/12  6/14/12 PROJECT ON HOLD WITH STATE ELIMINATION OF RDA
6/14/12  5/22/12 Revised to reflect a change in the award of design

1/1/12  7/14/12 Project on hold RDA
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

. Environmental Award of Award of
Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
REDEVELOPMENT AGENCY
Police Station Replacement Project - Conceptual $660,176 Leach Mounce Archit 1/1/12 8/23/11 7/1/12*  Heidi Braunger
Design (805) 897-1902
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
711712 Unscheduled project on hold with state elimination of RDA
Police Station Replacement Project - Final $50,000,000 1/1/12 1/1/12 7/1/12*  Heidi Braunger
Design/Construction (805) 897-1902
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
711712 Unscheduled project on hold with state elimination of RDA
STREETS
CDBG 2013 Sidewalk Access Ramp Project $156,000 Danielle Salt 3/27/12  12/15/12 Malinda Reese
(805) 897-1918
Conejo Road Repairs $600,000 Penfield & Smith 5/1/12 3/13/12 7/24/12 Ashleigh Shue
(805) 897-2507
De La Vina at Figueroa Intersection Improvements $401,000 City Design 8/15/12 2/14/12 1/8/13* Malinda Reese
Project (805) 897-1918
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
1/8/13  3/12/13 Moved forward per PK's request to shorten schedule.
FY 2012 & 2013 Sidewalk Access Ramp Project $218,000 City Design 11/1/11 9/1/11 8/21/12* Malinda Reese

*Award of Construction Contract Date - Change History:

New Date

Old Date Reason

8/21/12
7/17/12

7/17/12 Want to wait until FY13 to bid project since relying on FY13 funding.

7/10/12 7/10/12 Council Meeting canceled.

(805) 897-1918
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

Environmental Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
STREETS
Goleta Slough Bike Bridge Resurfacing (Measure A $120,000 City Design 5/15/12 2/16/12 8/15/12 Brian D'Amour
Bike & Ped) (805) 897-2661
Hollister Sidewalk Infill - Design Only $46,230 City Design 10/1/12 11/1/11 Ashleigh Shue
(805) 897-2507
La Colina Road Sidewalk Infill $315,500 City Design 7/1/11 3/3/11 7/10/12*  Keith Bazzell
(805) 897-2512
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
7/10/12  4/15/12 Design changes due to utility conflicts and tree removal/replacements.
Las Positas/Cliff Dr. Intersection Design $1,589,012 Penfield & Smith (wit 8/1/13 2/1/13 4/1/15 Ashleigh Shue
(805) 897-2507
McKinley School Pedestrian Improvements (Measure $86,500 City Design 2/1/12 2/1/12 7/24/12* Malinda Reese
A) (805) 897-1918
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
7124/12  6/19/12 Will not bid project until easement is obtained.
6/19/12  5/15/12 Determined that we need to obtain an easement for one of the ramp locations.
SR2S Salinas at Clifton Intersection Improvements $271,000 City Design 7/1/12 2/4/14 Malinda Reese
(Design Funding FY 13 - Measure A & SR2S) (805) 564-1918
Zone 5 Pavement Preparation/Overlay Project $1,000,000 Flowers & Associate 3/1/12 12/13/11 6/12/12 Ashleigh Shue
(805) 897-2507
Zone 5 Slurry Seal Project $1,250,000 Flowers & Associate 3/1/12 12/13/11 6/19/12 Ashleigh Shue

(805) 897-2507
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

. Environmental Award of Award of
Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
WASTEWATER
Aeration Basin Process - Pre-Design Report $444,598 Brown & Caldwell 1/15/13 Lisa Arroyo
(805) 564-5486
Conejo Road Private Pump Stations $120,000 Penfield and Smith 3/21/12 7/24/12 Bradley Rahrer
Conejo Road Sewer Realignment $125,000 City Design 12/1/11 5/15/12* Bradley Rahrer
(805) 560-7531
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
9/1/12 11/30/12 schedule change - broke into 2 projects
4/17/12 9/1/12 Construction depends on procuring utility easement and private pump station agreements
5/15/12  4/17/12 Project split into 2 projects, schedule updated to reflect alignment project.
Influent Pump Replacement $2,933,872 Brown & Caldwell 12/12/11 12/15/09 6/12/12*  Lisa Arroyo

*Award of Construction Contract Date - Change History:
New Date  Old Date Reason

6/12/12 5/1/12 adjusted based on 90% comments
3/27/12  1/17/12 Schedule slip
11/1/11 8/1/11 Adjusted to account for influent flows.
12/20/11  11/1/11 Adjusted per B&C schedule revision due to extra services
5/1/12  3/27/12 adjusted based on current status
1/17/12 12/20/11 Adjust for holiday

(805) 564-5486
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

. Environmental Award of Award of
Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
WASTEWATER
Manhole Replacements at El Estero $167,500 O'Brien & Wall 3/17/10 5/15/12*  Bradley Rahrer
(805) 560-7531
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
3/18/11 3/1/11 update schedule
9/27/11  6/30/11 Schedule updated to incorporate into Headworks project
3/1/11 2/1/11 Schedule slipped
12/1/11  9/27/11 schedule slipped
2/15/12  12/1/11 schedule slipped
5/15/12  2/15/12 schedule modified to work around headworks
6/30/11  3/18/11 Adjusted to incorporate into IPS or Headworks project?
Wastewater Main Rehabilitation 2012 $425,000 6/15/12 Bradley Rahrer
Wastewater Main Replacement FY 2013 $900,000 City Design 12/1/12*  Bradley Rahrer
(805) 560-7531
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
2/15/12  1/15/12 Schedule slip
4/15/12  2/15/12 pushed per construction
WATER
Cater Hypochlorite Tank Repairs $448,000 Carollo Engineering 3/22/12 2/1/12 Linda Sumansky
(805) 564-5361
Corporate Yard Well Replacement $1,397,641 Pueblo Water Resou 3/2/12 8/15/12 Carson Wollert

(805) 564-5376
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THE PUBLIC WORKS PLANNING & DESIGN REPORT

Third Quarter FY 2012

Environmental Award of Award of

Estimated Approval/ Design  Construction
Project Name Project Cost Designer Determination ~ Contract Contract Contact
WATER
Las Canoas Water Main Replacement FY 11 $5,000,000 Obrien & Wall 8/1/09 6/15/12*  Carson Wollert
(805) 564-5376
*Award of Construction Contract Date - Change History:
New Date  Old Date Reason
3/15/12  1/15/12 schedule slipped
10/10/11 11/30/11 Updated schedule
5/31/11  2/28/11 updated to reflect project priority
1/15/12 10/10/11 moved per construciton
6/15/12  3/15/12 Updated per final design status
11/30/11  5/31/11 updated to reflect construction in non fire season
Reservoir Master Plan $0 3/1/13 James Winslow
(805) 897-1908
Sycamore Canyon Road Creek Bank Repairs $90,000 City Design 8/15/12 Carson Wollert
(805) 564-5376
Water Meter Replacement Program Assessment $0 12/1/12 James Winslow
(805) 897-1908
WATERFRONT
Breakwater Concrete and Cap Repair - P hase IV $399,600 Penfield & Smith 2/3/12 6/29/12 Linda Sumansky

(805) 564-5361
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